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State of lowa - Return on Investment Program / IT Project Evaluation

Tracking Number (For Project Office Use)

SECTION 1: PROPOSAL

Project Name: lowa Resource House — Community Resource Directory

Date: July 12, 2000

Agency Point of Contact for Project: lowa Department of Technology, Dan Combs

Agency Point of Contact Phone Number / E-mail: 281 -6242, dan.combs@its.state.ia.us

Executive Sponsor (Agency Director or Designee) Signature:

Is this project necessary for compliance with a Federal standard, X Yes U No
initiative, or statute? (If “Yes,” cite specific requirement, attach copy of

requirement, and explain in Proposal Summary)

IWD Labor Requirements

Is this project required by State statute? (If “Yes,” explain in Proposal x Yes U No
Summary)

Elder Affairs Resource Requirements

Does this project meet a health, safety or security requirement? (If “Yes,” x Yes U No

explain in Proposal Summary)

Is this project necessary for compliance with an enterprise technology Yes x No
standard? (If “Yes,” explain in Proposal Summary)

Does this project contribute to meeting a strategic goal of government? X Yes U No
(If “Yes,” explain in Proposal Summary)

Is this a “research and development” project? (If “Yes,” explain in Yes x No
Proposal Summary)

This project is required as a Federal standard for lowa Workforce Development. (still to come)
Legislative mandate to create resource directory for elder service providers. (still to come)

This system will allow for quicker, better and more convenient access to services available in
communities for individuals, professional resource and referral providers, and others interested in

these services.

This system will help provide access to government and other programs to lowans when and where
they want.

PROPOSAL SUMMARY:

In written detail, explain why the project is being undertaken and the results that are expected. This
includes, but is not limited to, the following:

1. A pre-project (before implementation) and a post-project (after implementation) description of the
system or process that will be impacted.

For questions or clarification, please call the Information Technology Department Project Office at (515) 281-7117. Page lofl
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Response:
Pre-Project Description:

The purpose of the original lowa Access Project 13 was to design and implement an integrated,
locally accessible information system through which the people of lowa could easily access
information on community resources, as well as sign up for programs they determined would be
helpful to them. The system would also collect demographics and service profiles on IRH users to
help service providers and community planners better understand the community and its needs.

The State of lowa currently has invested $650,000 to create a comprehensive system used primarily
by citizens called lowa Resource House. This system is web enabled and is currently operational in
six counties within Region 10. This system, created by a private vendor, has proven difficult to
maintain and update. The State is looking at other options to replace or supplement this system.

During the time the lowa Resource House was developed and implemented, the lowa Information
and Referral agencies have attempted to form a coalition that covers approximately 50% of lowa
counties. The lowa AIRS members use a software package that is used primarily for professional
providers for referral purposes. The State of lowa is analyzing options connected with merging or
utilizing parts of the two systems into a comprehensive, state-wide referral system that could utilized
by both citizens and provider professionals.

Post project System Change:

Department Directors and Stakeholders will be queried to determine which functions of the existing
lowa Resource House to maintain, enhance and/or drop. Software will be modified and/or written to
better allow desired functions of the Stakeholder to be addressed. The database will be populated
with community resources for all 99 lowa Counties, enabling both citizens and professionals to
quickly and easily access community resource information 24 hours a day, 7 days a week. Currently
a number of lowa Departments are charged by Federal or State mandates to make community
resource data available to their consumers. This “enterprise-wide” project will allow the State to
address the needs of these departments through one unified electronic system, reducing the need for
duplicated efforts within separate departments.

2. A summary of the extent to which the project provides tangible and intangible benefits to
either lowa citizens or to State government. Included would be such items as qualifying
for additional matching funds, improving the quality of life, reducing the government
hassle factor, providing enhanced services, improving work processes, complying with
enterprise technology standards, meeting a strategic goal, avoiding the loss of matching
funds, avoiding program penalties/sanctions or interest charges, avoiding risks to
health/security/safety, complying with federal or state laws, etc.

Response:

A. lowa citizens are empowered to take an active role in resolving life issues; such as improving job
or parenting skills, etc. by directly accessing community resource data and services via this
website.

B. Agency professionals will have improved work processes via access to current resource data for
the appropriate geographic areas, improving their ability to refer customers to services addressing
health, security and safety issues, and reducing the need for various State Agencies to develop
separate and duplicative resource systems.

For questions or clarification, please call the Information Technology Department Project Office at (515) 281-7117. Page 20f2
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C. A common system accessed and updated by multiple public and private agencies addresses
enterprise standards to utilize cross-system technology and allow several Departments to meet
Federal and State mandates.

D. There is the potential for streamlined service delivery: by utilizing the IRH website as an initial
intake for public and private programs - transferring citizen enrollment data electronically and
integrating it into Agency MIS systems.

E. Valuable planning data will be available via aggregate summaries on usage of the website.

F. There will be greater access to multiple state programs for citizens with program information
being available 24/7 and outreach staff could use laptops and modems in client homes to develop
case plans.

G. The Department of Human Services is exploring the possibility of obtaining matching funds for the
following service areas: Medical Assistance Title XIX, Child Support Enforcement Title 1V-D,
Foster Care/Adoption Title IV-E, Refugee, Family Investment. Information and Referral to these
services are currently receiving federal reimbursements in Minnesota.

3. A summary that identifies the project stakeholders and how they are impacted by the
project.

Response:

A. lowa Department of Technology: Sponsor and coordinating entity, maintaining hardware and
software.

B. lowa Workforce Development: Required by Federal mandate to provide community resource data
to customers seeking workforce development services by July 1, 2000.

C. Department of Elder Affairs: Senior Living Program legislation that requires DEA with the AAA's to
set up a statewide database, county-by-county, to be accessed electronically. So that any person
in or outside of lowa can see what is available to seniors in specific counties. SF2193 Sec. 9 —
available on the Internet www.leqis.state.ia.us

D. lowa Department of Human Services: has been involved in the project management of the lowa
Resource House, since its inception as Project 13 in 1997. Co-sponsor of lowa Compass, an
information and referral service assisting lowans with health and disability DHS is interested in
providing “a no wrong door” entry to its services, and access to accurate resource data will help
ensure customers are sent to appropriate services.

E. lowa Department of Human Rights: Currently seeking resource data to support the system of
Community Action Agencies.

F. lowa Department of Public Health: Co-sponsor of lowa Compass, an information and referral
service assisting lowans with health and disability issues. Currently implementing the lowa
Review of Family Assets providing new parent asset assessment and access to family
strengthening resource information.

G. lowa State Extension Services: Maintains statewide resource database to support its information

and referral service, lowa Concern, to farm families in distress, and lowa teenagers through the
Teen Line.

For questions or clarification, please call the Information Technology Department Project Office at (515) 281-7117. Page 30f3
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H. lowa Department of Economic Development: Many Chamber and Economic Development groups
are in the process of developing community websites and seeking information on local community
services.

I. lowa Department of Education including Vocational Rehabilitation Services.
J. In addition to State Agencies: Information and Referral providers, local governments, local

communities, social service providers, and area funders, and local Chambers of Commerce
would use and benefit from this project.

For questions or clarification, please call the Information Technology Department Project Office at (515) 281-7117. Page 40of 4
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SECTION 2: PROJECT PLAN

Individual project plans will vary depending upon the size and complexity of the project. A project
plan includes the following information:

1. Agency Information

Project Executive Sponsor Responsibilities: Identify, in Section |, the executive who is the
sponsor of the project. The sponsor must have the authority to ensure that adequate resources are
available for the entire project, that there is commitment and support for the project, and that the
organization will achieve successful project implementation.

Response:
e Dan Combs, Director of Digital Government

Organization Skills: Identify the skills that are necessary for successful project implementation.
Identify which of these skills are available within the agency and the source(s) and acquisition plan
for the skills that are lacking.

Response:

A. Project management — skills available within ITD agency.

B. Project coordination — subcontractor. — United Way of East Central lowa.

C. Population of database — subcontractors: United Way of East Central lowa, possibly other lowa
AIRS, and public - private service providers.

D. Software development and revision — subcontractor — ITD with outside vendor to be chosen.

E. Return on Investment Expertise - skills available within ITD agency and subcontractor — United
Way of East Central lowa.

F. Training process improvement through cross-system utilization and direct updating of the IRH
system - subcontractor — United Way of East Central lowa.

2. Project Information

Mission, Goals, and Objectives: The project plan should clearly demonstrate that the project has
developed from an idea to a detailed plan of action. The project plan must link the project to an
agency’s mission, goals, and objectives and define project objectives and how they will be reached.
The project plan should include the following:

Project Purpose

IRH Mission: To establish and maintain an electronic, consumer-friendly community resource system
that provides all members of the state with direct, private, and anonymous access to information
about community resources, and the limited ability to enroll for services from any internet accessible
computer, at home, work, or public sites in the community.

Goals

To revise and improve the IRH system to address stakeholder needs by Oct. 30, 2000.
To provide lowa citizens with a convenient 24 x 7 method to access State services by July 1,
2001, and other social resources provided in local communities by July 1, 2002.

e To provide professionals in government and private organizations with a current, correct and
comprehensive database of service providers by July 1, 2002 (State services to be listed by July
1, 2001).

e To create a system that will allow service providers to update their own information, and promote
increased usage of that feature.

For questions or clarification, please call the Information Technology Department Project Office at (515) 281-7117. Page 50f5
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A.

To provide a method of customer data collection that could eventually result in a common intake
process for program enrollment with electronic transfer into Agency MIS systems.

To include the following types of services in the information database: child/dependent care
referral services, health and mental health care, housing, transportation, federal/state benefit
programs, public and privately provided human services, elderly services, as well as, social
recreational opportunities, local community services and facilities.

To increase usage of the IRH system by both the general citizenry, and agency professionals
utilizing and updating the database.

To increase consumer satisfaction with information available on community resources via
electronic means.

To increase provider satisfaction with information available via the IRH website on community
resources.

Planning is under way to provide a link with a state agency, allowing for self-application and
electronic transfer of limited enrollment data to agency MIS program.

The quarterly system usage reports will support and help determine identified community needs
and provide useful planning data.

Expectations: A description of the purpose or reason that the effort is being undertaken and
the results that are anticipated.

Response:
The IRH system addresses a fundamental need our communities have for easily accessible services
and supports, including:

Consumers need a way to navigate a community’s resources that is less confusing, more
convenient, and which allows anonymity if desired.

Providers need a more efficient, timely way to communicate accurate, current information on
available services to citizens.

Multiple State Agencies need access to community resource information.

Communities need accurate information on the array of services available.

lowa needs a more effective and efficient method to inform its citizens of governmental
resources available to them both locally and statewide.

Results:

An enterprise—wide commonly used electronic system offering easy access to community
resource data.

A system that promotes self-updating by service providers.

A reduction in the number of duplicated efforts by both public and private agencies over time.

Measures: A description of the set of beliefs, tradeoffs and philosophies that govern the
results of the project and their attainment. How is the project to be judged or valued? What
criteria will be used to determine if the project is successful? What happens if the project
fails?

Response:

For questions or clarification, please call the Information Technology Department Project Office at (515) 281-7117.

This system is based on the beliefs that increasing numbers of citizens and service providers will
seek resource information via electronic means, and that service data should be accessible
electronically 24/7. The project assumes that State agencies will cooperate in enterprise
solutions to common needs, and will promote the utilization of this system. Other service
providers recognize the value of placing their organization’s service information in the database
and will receive a mutual benefit from utilizing the system as a resource. Failure of the project
would mean funds will be expended by multiple agencies to produce resource listings and /or
websites to address Federal and State mandates.

Page 6 of 6
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For questions or clarification, please call the Information Technology Department Project Office at (515) 281-7117.

Criteria to Measure Success:

e Focus Groups with key stakeholders, and users, such as: front-line staff, citizens, state
leaders, etc. will indicate continued interest and use of the IRH system.

e User satisfaction ratings on exit of the system will continue to increase.
Periodic surveys of provider participation will indicate positive feelings and use of the
system.

e State Agencies will utilize the system and not need to develop parallel databases, or
hardware /software systems.

Satisfaction Ratings To-Date:

Very Satisfied 112 41%
Satisfied 94 35%
Somewhat satisfied 49 18%
Not satisfied 15 6%
TOTAL 270 100%

Web Trends can be viewed at|http://www?2.iwd.state.ia.us/reports!

As of June 30, 2000:

Total Hits = 136,331

Aver Hits per Day = 749
Unique Visitors = 1228
Visited one time = 75%
Visited more than once = 25%
UWECI updating visits = 7%
Day most used = Monday
Day least used — Saturday

. Environment: Who will provide input (e.g., businesses, other agencies, citizens) into the

development of the solution? Are others creating similar or related projects? Are there
cooperation opportunities?

Response:

In the pilot phase of the IRH, focus groups were held to obtain citizen and provider input.
Public and private providers, citizens and business representatives served on the Statewide
lowa Access and local Area 10 Steering Committees. The current IRH Steering Committee
meets periodically to monitor progress and provide input regarding the system modifications
and implementation of the lowa Resource House. Periodic surveys and/or focus groups will
be held with target participants (front line workers, businesses, and citizen groups) to get
other feedback on the system.

State Directors participating in Enterprise Teams will be asked to participate in assessment
and feedback, as well as, utilization of the system. There are several parallel statewide
resource database systems in existence and various stages of development, providing
opportunities for cooperation.

. Project Management and Risk Mitigation: A description of how you plan to manage the

project budget, project scope, vendors, contracts and business process change (if applicable).
Describe how you plan to mitigate project risk.

Response:

Page 7 of 7
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Project risk will be minimized by having a clear scope of work in all subcontracts, detailed
budgets, providing ITD officials and key stakeholders with monthly financial and program
reports. Expenses will be processed after monthly billing and properly supported invoices are
submitted to the ITD Accounting office. The ITD project review staff will closely monitor vendor
and subcontractor performance. Business process change — obtaining cross-departmental
support for and utilization of this enterprise-wide system will be sought from the Directors on
Enterprise Teams. Demonstrations of the system and training on use of the IRH to obtain
resource information, and/or to directly enter update data will be provided by both
downloadable files and hands-on opportunities with the subcontractor — United Way of East
Central lowa.

E. Security / Data Integrity / Data Accuracy / Information Privacy: A description of the

security requirements of the project? How will these requirements be integrated into the
project and tested. What measures will be taken to insure data integrity, data accuracy and
information privacy?

Response:

Customer data is fully encrypted ensuring privacy and confidentiality.

The pilot software was tested and the revisions/new software security will be reviewed and
fully tested by ITD technical staff, after vendors have met compliance standards.

Standards will be set for data integrity and monitored by the ITD staff and IRH Steering
Committee.  Service providers will be encouraged to self-update the system, and
subcontracts with United Way of East Central lowa and/or lowa AIRS will ensure data
integrity and accuracy.

3. Current Technology Environment (Describe the following):

A. Software (Client Side / Server Side / Midrange / Mainframe)

Application software

e Operating system software
o Interfaces to other systems: Identify important or major interfaces to internal and external
systems
Response:

The IRH system consists of a set of software products that were developed using Microsoft Visual
Studio. The master database is housed in a Microsoft SQL Server database residing on a Microsoft
NT server platform using Microsoft Internet Information Server to interface with the World Wide Web.
The public access portion can be used by anyone with a Web browser compliant with HTML 3.1 or
better and access to the Internet. Similarly, agencies and system partners can access the IRH
Provider Annex” with HTML 3.1 compliant browsers.

The project will evaluate and determine whether to continue the current Microsoft software
environment, or change to a full Java environment.

The server will likely be moved to ITD from IWD during the next fiscal year.

Each Agency and service provider will provide his or her own PC and Internet access to the IRH
system.

As customer electronic data entry features are enhanced, the data will need to transfer as ASCI! files
into targeted State Agency MIS systems. This action will be coordinated and integrated with other
technology initiative of selected agency services.

B. Hardware (Client Side / Server Side / Mid-range / Mainframe):

Platform, operating system, storage and physical environmental requirements.
Connectivity and Bandwitdh: If applicable, describe logical and physical connectivity.

For questions or clarification, please call the Information Technology Department Project Office at (515) 281-7117. Page 80of 8
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o Interfaces to other systems: Identify important or major interfaces to internal and external

systems.

Response:

e The master database is housed in a Microsoft SQL Server database residing on a Microsoft NT server

platform using Microsoft Internet Information Server to interface with the World Wide Web.
e Another IWD server is running Web Trends to reflect usage statistics.

4. Proposed Environment (Describe the following):

Software (Client Side / Server side / Mid-range / Mainframe)

e Application software.
Operating system software.

e Interfaces to other systems:

systems.

Identify important or major interfaces to internal and external

e General parameters if specific parameters are unknown or to be determined.

Response:

e The project will evaluate current software and determine whether to continue in Microsoft or
full Java environment.

systems.

Interfaces to other systems:

Hardware (Client Side / Server Side / Mid-range / Mainframe)
Platform, operating system, storage and physical environmental requirements.

Connectivity and BandwITDh: If applicable, describe logical and physical connectivity.
Identify important or major interfaces to internal and external

e The server will likely be transferred from IWD to ITD this fiscal year.

General parameters if specific parameters are unknown or to be determined.

Data Elements: If the project creates a new database the project plan should include the

specific software involved and a general description of the data elements.

Software involved is currently Sequel Server and MS Access. Plans are to continue the use of
Microsoft products and/or migrate the system to a Java environment entirely.

Data Elements currently include:

Agency Records
Agency Name
Administrator Name &
Title
Description of Agency
Services
Service Area
Federal Employee ID
Number (optional)

Type of Organization*

Funding Sources
Website & Navigation
Instructions
Password

IRH Hub

For questions or clarification, please call the Information Technology Department Project Office at (515) 281-7117.

Program Records
Program Name
Agency Name

Primary Taxonomy code

Full Service Description
Brief Service Description

Eligibility — age, residence, social
security, citizenship, household size,
employment, income, asset
limitations

Application Procedures

Fees for service

Fees Required

Referral Required

L ocation Records
Site or Location Name
Agency Name

Address Street and
Mail

City

State

Zip

Site Manager & Title
E-mail Address

Telephone numbers —
upto5
Type of phone line

Link Records
Agency Name
Contact person &
Title
Location Name

Contact Hours
Contact Phone

Day Time Hours

Weekend Hours
Evening Hours

Enroliment Format

Fax

Page 9 of 9
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Agency Records

Agency ID #

e The data elements will be reviewed and likely revised by the project this year.

Web Link

Program Records

Professional Taxonomy Code

Peoples Code

Keywords

Documents to Bring

Enroliment Fields

Aver Wait Time to get Service

L ocation Records Link Records
(admin, 24 hour etc)*
Fax E-mail

Site Business Hours
Site Area Served
Travel Instructions
County

Neighborhood
Service Delivery Area
SDA

College District

Aver Wait to see Staff
at Site

Average Length of
Service*

Distance to Bus Route
Disabled
Accommodations*
Languages Spoken

Public Conveniences
Available

Project Schedule: A schedule that includes: time lines, resources, tasks, checkpoints,

deliverables and responsible parties.

Response: See attached

TimeLine Tasks Resour ces Check- | Deliverables | Responsible
points Parties
July — Aug Evaluate currant software, ITD Staff Decision to ITD
2000 determine changes needed | Vendor -ATG or enhance or
other rewrite
software
July 2000 Secure input from ITD Staff Stakeholder ITD
Stakeholders on features of | Subcontractor input on Stakeholders
current system to retain, Stakeholders system
enhance, drop, as well as, revisions
new features desired.
Aug — Oct Write software Vendor -ATG or Completed Vendor -ATG
2000 enhancement and/or new other software or other
software
Oct 2000 Test software ITD Tech staff Fully ITD
Vendor -ATG or functioning Vendor
other system Subcontractor
Subcontractor —
United Way of East
Central lowa
July 2000 Verify use of existing ITD Tech staff Secure ITD
database or create one in Vendor -ATG or database to Vendor
Access to store new and other transfer into
updated resource listings at revised or
subcontractor location rewritten
system
July 2000 - Gather service & location Subcontractor — Database of ITD
June 2001 updates from all State United Way of ECI State services | Subcontractor
agencies, enter into IRH for all 99 lowa | -UWECI
database Counties

For questions or clarification, please call the Information Technology Department Project Office at (515) 281-7117.
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TimeLine Tasks Resour ces Check- | Deliverables | Responsible
points Parties
July 2000 — | Gather and/or import IDY Comprehensiv | ITD
June 2002 database information on Subcontractors — e, accurate Subcontractor
other community resources | UWECI and lowa database of S
to fully populate IRH AIRS community
database for all 99 counties resources for
99 lowa
counties
Oct 2000 Develop and implement Subcontractor — Effective and ITD
and on both on-line and hands-on | UWECI used training Subcontractor
training to utilize IRH Vendor — ATG or materials Vendor
system, and to self-update | other
resource listings in the
system
July 2000 Create and distribute ITD Summary and | ITD
and on quarterly system usage Vendor full reports on | Vendor
reports, and optional Subcontractor system usage | Subcontractor
access to on-line stats via by county,
Web Trends and/or other agency,
reporting products service
category
July 2000 Implement and maintain ITD Built in ITD
and on system feedback features Vendor reporting and Vendor
Stakeholder feedback Subcontractor
system

For questions or clarification, please call the Information Technology Department Project Office at (515) 281-7117.
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SECTION 3: Return On Investment (ROI) Financial Analysis

Project Budget:

Provide the estimated project cost by expense category.

Personnel......ccccoovieiiiiiiinnan.. $ Part of ITD Staff cost?
Software .....coooeeeveeiiciiiiiiiin, $ 200,000 VVendor costs
Hardware........cooveeveiiiiiieannn. $ 25,000 Move of IRH server to ITD
Training ... $ 75,000 Vendor cost to integrate in software
FacilitieS...c.covveeeeeeieiiein $
Professional Services ............ $ 150,000 + UWECI + lowa AIRS + Vendor ??
SUPPlies ....vvveiieieiiieeeeee $
c Other (Specify)......cccccevvennnin $ 50,000 Marketing of IRH?
o Total....ovvve, $ 500,000
®©
-]
m - -
> Project Funding:
L
Provide the estimated project cost by funding source.
o State FUNAS.......eeeeeeeeeeenn $ 500,000 ... 100 % of total cost
o Federal Funds.........ccoovveen... $ % of total cost
';‘ Local Gov. Funds................... $ % of total cost
o Private Funds.......cccccovveueenn.. $ % of total cost
o Other Funds (Specify)............ $ % of total cost
Total Cost: ............... $ 500,000  .......... 100__ % of total cost
|_

How much of the cost would be incurred by your agency
from normal operating budgets (staff, equipment, etc.)? .........cccccccceinnnn. $ 0 0 %

How much of the cost would be paid by “requested IT project funding”? ..$
100 %

Provide the estimated project cost by fiscal year: FY 2002 $

FY 2003 $

FY 2004 $

Comments: There will be ongoing funding needs to maintain and develop more functionality for the
system. At this time it is difficult to determine those costs since program is not operating in its final form
and plans concerning further development are just starting. $250,000 should provide maintenance and
addition to the database. Further updates can be added as more decisions are made on upgrade and
expansion.

For questions or clarification, please call the Information Technology Department Project Office at (515) 281-7117. Page 12 of 12
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ROI Financial Worksheet Directions (Attach Written Detail as Requested):

Annual Pre-Project Cost -- Quantify, in written detail, all actual State government direct and indirect
costs (personnel, support, equipment, etc.) associated with the activity, system or process prior to
project implementation. This section should be completed only if State government costs are
expected to be reduced as a result of project implementation.

Annual Post-Project Cost -- Quantify, in written detail, all estimated State government direct and
indirect costs associated with activity, system or process after project implementation. This section
should be completed only if State government costs are expected to be reduced as a result of project
implementation.

State Government Benefit -- Subtract the total “Annual Post-Project Cost” from the total “Annual
Pre-Project Cost.” This section should be completed only if State government costs are expected to
be reduced as a result of project implementation.

Citizen_Benefit -- Quantify, in written detail, the estimated annual value of the project to lowa
citizens. This includes the “hard cost” value of avoiding expenses (hidden taxes) related to
conducting business with State government. These expenses may be of a personal or business
nature. They could be related to transportation, the time expended on or waiting for the manual
processing of governmental paperwork such as licenses or applications, taking time off work,
mailing, or other similar expenses.

Response:

e |owa citizens will be empowered to obtain information about needed services through a 24/7
Internet system. Quicker access to services may reduce the severity of life situations faced by
stressed families. Easier access will improve the provision of public and private programs to
citizens, increase the availability of programs and the targeting of programs to needed areas.

e Economic development initiatives, such as, lowa A+, will be able to link to this website, allowing
potential business and/or workers considering moves to lowa to peruse the wealth of social,
health and human services in any selected lowa community. The availability of these resources
will have a positive effect on lowa economic development.

e Access to comprehensive resource listings and the potential of electronic customer application
data submission will reduce paper and time spent in data entry for a number of State services.
By reducing data intake overhead staff can be reassigned to other duties.

Opportunity Value/Risk or Loss Avoidance Benefit -- Quantify, in written detail, the estimated
annual benefit to lowa citizens or to State government. This could include such items as qualifying
for additional matching funds, avoiding the loss of matching funds, avoiding program
penalties/sanctions or interest charges, avoiding risks to health/security/safety, avoiding the
consequences of not complying with State or federal laws, providing enhanced services, avoiding the
consequences of not complying with enterprise technology standards, etc.

Total Annual Project Benefit -- Add the values of all annual benefit categories.

Total Annual Project Cost -- Quantify, in written detail, the estimated annual new cost necessary to
implement and maintain the project including consulting fees, equipment retirement, ongoing
expenses (i.e. labor, etc.), other technology (hardware, software and development), and any other
specifically identifiable project related expense. In general, to calculate the annual hardware cost,
divide the hardware and associated costs by three (3), the useful life. In general, to calculate the
annual software cost, divide the software and associated costs by four (4), the useful life. This may

For questions or clarification, please call the Information Technology Department Project Office at (515) 281-7117. Page 13 of 13
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require assigning consulting fees to hardware cost or to software cost. A different useful life may be
used if it can be documented.

Benefit / Cost Ratio — Divide the “Total Annual Project Benefit” by the “Total Annual Project Cost.”
If the resulting figure is greater than one (1.00), then the annual project benefits exceed the annual
project cost. If the resulting figure is less than one (1.00), then the annual project benefits are less
than the annual project cost.

ROI -- Subtract the “Total Annual Project Cost” from the “Total Annual Project Benefit” and divide by
the amount of the project funds requested.

Benefits Not Cost Related or Quantifiable -- List the project benefits and articulate, in written
detail, why they (IT innovation, unique system application, utilization of new technology, hidden
taxes, improving the quality of life, reducing the government hassle factor, meeting a strategic goal,
etc.) are not cost related or quantifiable. Rate the importance of these benefits on a “1 — 10" basis,
with “10” being of highest importance. Check the “Benefits Not Cost Related or Quantifiable” box in
the applicable row.

Benefits: This project will allow citizens and professional resource and referral people better and
more comprehensive access to resource providers in the State of lowa. By providing better and
more complete access there is the potential to reduce the risks and costs associated with not
knowing what resources are available. This project will allow for better promotion of the state and its
resources both inside and outside the state. By someday providing an integrated application process
for State of lowa programs it will ease the “hidden tax” burden for people applying for programs,
reducing the costs of time and aggravation associated with an office visit, standing in line and filing
multiple paper forms. It further reduces the “hidden tax” burden associated with duplication of data
input and handling paper forms.

At some point we will be able to produce dollar cost reductions and/or savings to associate with this
program. We do not have the essential information at this point to create that analysis.

For questions or clarification, please call the Information Technology Department Project Office at (515) 281-7117. Page 14 of 14
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ROI Financial Worksheet

Annual Pre-Project Cost - How You Perform The Function(s) Now

FTE Cost (salary plus benefits):

Support Cost (i.e. office supplies, telephone,
pagers, travel, etc.):

Other Cost (expense items other than FTEs &
support costs, i.e. indirect costs if applicable, etc.):

A. Total Annual Pre-Project Cost:

Annual Post-Project Cost — How You Propose to Perform the Function(s)

FTE Cost:

Support Cost (i.e. office supplies, telephone,
pagers, travel, etc.):

Other Cost (expense items other than FTEs &
support costs, i.e. indirect costs if applicable, etc.):

B. Total Annual Post-Project Cost:

State Government Benefit (= A-B ):

Annual Benefit Summary

State Government Benefit:

Citizen Benefit (including quantifiable “hidden
taxes”):

pportunity Value and Risk/Loss Avoidance Benefit:

C. Total Annual Project Benefit:

D. Total Annual Project Cost:

Benefit / Cost Ratio (C/ D):

ROI (C — D/ Project Funds Requested): %

M Benefits Not Cost Related or Quantifiable

For questions or clarification, please call the Information Technology Department Project Office at (515) 281-7117.
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	Project Name:   Iowa Resource House – Community Resource Directory_
	Date:  July 12, 2000
	Project Purpose
	Goals
	Software (Client Side / Server Side / Midrange / Mainframe)
	Location Records
	
	
	
	
	
	
	
	Training	$__75,000______Vendor cost to integrate in software






	Private Funds	$_____________	_________  % of total cost



